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Issue Category Issue Curr Fut Recommendation Impimt Ovrst Date Date Date Status REM Date
Other Other Issue (uncategorized) N N  Other Recommendation F B 12/31119 12/31/23 Under Discussion  :08/31/20

Issue OU: 02, 03 SVE implementation in Parcels B-1
and C is reducing source mass, but
with limited effectiveness due fo
diffusion-limited conditions in the
subsurface.

Although ICs will maintain future
protectiveness, source removal
inefficiency is

extending the period within which
SVE will be implemented.

(uncategorized)

It is recommended that use of the SVE
technology be
evaluated for each treatment area due

The Navy is re-evaluating SVE in Parcel C
based on the draft final RAWP we just
finished reviewing.

to inefficiency caused by diffusionlimited
conditions. Site-specific studies (e.g.,
remedy analyses) should be

performed to estimate the magnitude
and extent of source mass at each
treatment area in Parcels B-1 and C to
determine if other measures could be
implemented to enhance SVE
performance in the future. Any changes
implemented to the approach for
reducing source contamination in SVE
areas

should be discussed in the next five-
year review report. Changes made fo
the

treatment approach should be
considered for any other SVE treatment
areas at

HPNS, including areas where treatment
is planned but has not yet been
initiated.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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Remedy Performance Remedy Performance - Other Issue

fssue QU: 02, 04,09 The regulatory agencies do not
agree with the Navy's risk
assessment
methodology used to reduce the
ARICs for VOC vapors.

N

Y

Remedy Performance - Other
Recommendation

Under Discussion 08/31/20

The Navy intends to consider agency
concerns (including

specific recommendations made by
EPA) and reevaluate its approach to
calculating SGALSs, which may affect
the ARICs for VOC vapors at Parcels B-
1, B-2, D-1, and G. Appendix E
evaluates how EPA's recommendations
may

affect the SGALs and the ARICs for
VOC vapors. Based on the information
in

Appendix E, none of the potential
changes to the ARICs for VOC vapors
affect

the current protectiveness of the
remedies at Parcels B-1, B-2, D-1, and
G. The

regulatory agencies are currently
reviewing and reevaluating their
methods for

assessing vapor intrusion risk. Once
consensus is achieved, the Navy should
reevaluate its approach for calculating
SGALs and adjusting ARICs for VOC
vapors. The new SGALs would be
developed based on the most current
standards, toxicity criteria, and risk
assessment methods. The new SGALs
would be used to redefine the ARICs for
soil gas at each parcel prior to property
transfer. Any changes to soil gas risk
assessment methodology should be
discussed in the next five-year review
report.

The Navy did an Appendix E and concluded
no change even after doing the calculations

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other F B 11/01/23 11/01/23 Under Discussion 08/28/20

Issue QU: 02, 03, 04, The FYRincluded a

09, 10 recommendation that the Navy
conduct a long-term protectiveness
evaluation of the radiological
remediation goals (RGs) included in
site decision documents.

Recommendation

In 2019, the Navy issued two draft
addenda evaluating the long-term
protectiveness of the RGs. The Navy
finalized the first addendum, evaluating
the protectiveness of the soil RGs, in
June 2020. The Navy issued the
second addendum, evaluating the
protectiveness of the building RGs, in
October 2018. In August 2020, EPA
provided written comments fo the Navy
on the draft building addendum and is
awaiting the Navy's response. The
Region has consulted with EPA
Headquarters (FFRO and OSRTI) as
part of the evaluation because of
national issues raised by the evaluation.
The primary issue is the use of Argonne
National Laboratory's RESRAD BUILD
calculator to evaluate radiation risk to
human health rather than EPA’s
Building Preliminary Remediation Goal
(PRG) calculator.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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